

EVOLUTION OF THE PROJECT

Jan-May 2011	ACCORD consortium formed and project prepared by Coordinator (ONT, Spain) and core WP leaders (ABM, France; CNT, Italy; DTF, the Netherlands; NHSBT, United Kingdom), with the support of the DG HEALTH & CONSUMERS of the European Commission and Executive Agency for Health and Consumers (EAHC).
May 2011	ACCORD Application sent to EAHC
Nov 2011	EAHC communicates formally the pre-selection of ACCORD for funding
May 2012	ACCORD starts. May 31 st and June 1 st , Kick-off meeting in Madrid, Spain. Available in Events/Agenda
May 2012	1 st Work Package 4, 5 and 6 Meetings
Jun 2012	Private website available
Jun 2012	Constitution of the External Advisory Board
Jul 2012	Steering Committee Conference Call
Jul 2012	Constitution of the Clinical Reference Group, Work package 5
Jul 2012	Deliverable 1, Financial and Administrative Guidelines , Work package 1
Jul 2012	Deliverable 4, Monitoring and Evaluation System , Work package 3
Jul 2012	Implementation of twinning projects, NL-HU Twinning, FR-BU Twinning and IT- CZ-CY-LT-MT Twinning, Work package 6
Jul 2012	<i>1st Internal Twinning progress reports</i> , Work package 6
Aug 2012	Creation of a group of experts in auditing, IT – CZ-CY-LT-MT Twinning, Work package 6
Sep 2012	1 st Meeting of the Clinical Reference Group, London, United Kingdom, Work package 5

Sep 2012	Deliverable 3, Dissemination Strategy and Communication Plan , Work package 2
Sep 2012	1st Brochure with information on ACCORD Joint Action , Work package 2. Available in ACCORD Brochure , Downloadable documents
Oct 2012	Public website is available but in process of improvement, Work package 1 and 2
Oct 2012	Steering Committee Conference Call
Oct 2012	Document <i>Essentials for Audit and Accreditation</i> , IT – CZ-CY-LT-MT Twinning, WP6
Nov 2012	<i>Checklist of the Implementation of the work plan</i> - Semester 1
Nov 2012	2 nd WP4 Meeting, Amsterdam, Netherlands
Nov 2012	WP5 Meeting, London, United Kingdom
Nov 2012	Building up an <i>Operational training system in Hungary</i> , e-learning platform, e-learning survey, NL-HU Twinning, Work package 6
Dec 2012	Deliverable 5, Report on the current experience on living donation and living donor registries , Work package 4. Available in ACCORD, WORK PACKAGES, WP 4
Dec 2012	WP5 Conference Call Meeting WP6 Conference Call Meeting
Jan 2013	Steering Committee Conference Call
Feb 2013	3 rd WP4 Meeting, Amsterdam, The Netherlands WP5 Conference Call Meeting
Mar 2013	Hospital study on end-of-life care and deceased donation in the European Union – Starting date for data collection, Work package 5 study
Abr 2013	WP6 Meeting, Paris, France
Abr - May 2013	2 nd <i>Internal Twinning progress reports</i> , Work package 6
May 2013	As a part of the Deliverable 6, Report on data set and data dictionary. National registry and Supranational registry of registries. Glossary of terms), Work package 4. Available in ACCORD, WORK PACKAGES, WP 4

May 2013	<i>Internal Budgetary Control</i>
Jun 2013	<i>PDSA Training in London, Work package 5</i>
July 2013	Steering Committee Conference Call
Jul 2013	<i>Checklist of the Implementation of the work plan- Semester 2</i>
Jul 2013	<i>Monitoring report 1 – May 2012 – Apr 2013</i>
Aug 2013	<i>Website content for the e-learning of inspectors, IT – CZ-CY-LT-MT Twinning, WP6</i>
Sep 2013	<i>3rd Internal Twinning progress reports, Work package 6</i>
Sep 2013	WP5 study: Hospital study on end-of-life care and deceased donation in the European Union – Ending date for data collection
Sep 2013	PDSA Training in London, Work package 5
Oct 2013	ACCORD 1st Newsletter , Work package 2
Oct 2013	ACCORD Interim Meeting on the 16 th of October, in Madrid, Spain. Available in Events/Agenda/Interim Meeting
Oct 2013	Work packages meetings on the 16 th and 17 th of October, in Madrid, Spain
Nov 2013	<i>Checklist of the Implementation of the work plan- Semester 3</i>
Jan 2014	5 th WP4 Meeting, Amsterdam, The Netherlands
Jan 2014	Deliverable 11, <i>Interim Financial Justification & Technical Report (May 2012 – Oct 2013)</i> , Work package 1
Jan 2014	Steering Committee Conference Call
Jan 2014	<i>Face to face training of inspectors in Italy, IT – CZ-CY-LT-MT Twinning, Work Package 6</i>
Jan 2014	Deliverable 7, <i>Report on the study of the variations in end-of-life care pathways for patients with a devastating brain injury in Europe</i> , Work package 5. Available in ACCORD, WORK PACKAGES, WP 5

April 2014	Milestone 3, <i>Technical, organizational and governance for the development of a European Living Donor Registry requirements</i> , Work package 4
Feb 2014	Report on the Pilot for a European Living Donor Registry, Work package 4
March 2014	4 th <i>Internal Twinning progress reports</i> , Work package 6
April 2014	Conditions and Prerequisites for participants in the ACCORD WP4 pilot
April 2014	Steering Committee Conference Call
May 2014	<i>Monitoring report 2 – May 2013 – Apr 2014</i>