

EVOLUTION OF THE PROJECT

Jan-May 2011	ACCORD consortium formed and project prepared by Coordinator (ONT, Spain) and core WP leaders (ABM, France; CNT, Italy; DTF, the Netherlands; NHSBT, United Kingdom), with the support of the DG HEALTH & CONSUMERS of the European Commission and Executive Agency for Health and Consumers (EAHC).
May 2011	ACCORD Application sent to EAHC
Nov 2011	EAHC communicates formally the pre-selection of ACCORD for funding
May 2012	ACCORD starts. May 31 st and June 1 st , Kick-off meeting in Madrid, Spain (link Kick-off meeting, Events/Agenda)
May 2012	1 st Work Package 4, 5 and 6 Meetings
Jun 2012	Private website available
Jun 2012	Constitution of the External Advisory Board
Jul 2012	Steering Committee Conference Call
Jul 2012	Constitution of the Clinical Reference Group, Work package 5
Jul 2012	Deliverable 1, Financial and Administrative Guidelines , Work package 1
Jul 2012	Deliverable 4, Monitoring and Evaluation System , Work package 3
Jul 2012	Implementation of twinning projects, NL-HU Twinning, FR-BU Twinning and IT- CZ-CY-LT-MT Twinning, Work package 6
Jul 2012	<i>1st Internal Twinning progress reports</i> , Work package 6
Aug 2012	Creation of a group of experts in auditing, IT – CZ-CY-LT-MT Twinning, Work package 6
Sep 2012	1 st Meeting of the Clinical Reference Group, London, United Kingdom, Work package 5

Sep 2012	Deliverable 3, <i>Dissemination Strategy and Communication Plan</i> , Work package 2
Sep 2012	<i>1st Brochure with information on ACCORD Joint Action.</i> Paper copies and electronic version available (link ACCORD Brochure, Downloadable documents), Work package 2
Oct 2012	<i>Public website</i> is available but in process of improvement, Work package 1 and 2
Oct 2012	Steering Committee Conference Call
Oct 2012	Document <i>Essentials for Audit and Accreditation</i> , IT – CZ-CY-LT-MT Twinning, WP6
Nov 2012	<i>Checklist of the Implementation of the work plan</i> - Semester 1
Nov 2012	2 nd WP4 Meeting, Amsterdam, Netherlands
Nov 2012	WP5 Meeting, London, United Kingdom
Nov 2012	Building up an <i>Operational training system in Hungary</i> , e-learning platform, e-learning survey, NL-HU Twinning, Work package 6
Dec 2012	Deliverable 5, <i>Report on the current experience on living donation and living donor registries</i> , Work package 4
Dec 2012	WP5 Conference Call Meeting WP6 Conference Call Meeting
Jan 2013	Steering Committee Conference Call
Feb 2013	3 rd WP4 Meeting, Amsterdam, The Netherlands WP5 Conference Call Meeting
Mar 2013	Hospital study on end-of-life care and deceased donation in the European Union – Starting date for data collection, Work package 5 study
Abr 2013	WP6 Meeting, Paris, France
Abr - May 2013	<i>2nd Internal Twinning progress reports</i> , Work package 6
May 2013	As a part of the Deliverable 6, <i>Report on data set and data dictionary. National registry and Supranational registry of registries. Glossary of terms</i>), Work package 4
May 2013	<i>Internal Budgetary Control</i>

Jun 2013	<i>PDSA Training in London, Work package 5</i>
July 2013	Steering Committee Conference Call
Jul 2013	<i>Checklist of the Implementation of the work plan- Semester 2</i>
Jul 2013	<i>Monitoring report 1 – May 2012 – Apr 2013</i>
Aug 2013	<i>Website content for the e-learning of inspectors, IT – CZ-CY-LT-MT Twinning, WP6</i>
Sep 2013	<i>3rd Internal Twinning progress reports, Work package 6</i>
Sep 2013	WP5 study: Hospital study on end-of-life care and deceased donation in the European Union – Ending date for data collection
Sep 2013	PDSA Training in London, Work package 5
Oct 2013	ACCORD 1st Newsletter , Work package 2
Oct 2013	ACCORD Interim Meeting on the 16 th of October, in Madrid, Spain (Link Events/Agenda/Interim Meeting)
Oct 2013	Work packages meetings on the 16 th and 17 th of October, in Madrid, Spain
Nov 2013	<i>Checklist of the Implementation of the work plan- Semester 3</i>
Jan 2014	5 th WP4 Meeting, Amsterdam, The Netherlands
Jan 2014	Deliverable 11, <i>Interim Financial Justification & Technical Report (May 2012 – Oct 2013)</i> , Work package 1
Jan 2014	Steering Committee Conference Call
Jan 2014	<i>Face to face training of inspectors in Italy, IT – CZ-CY-LT-MT Twinning, WP6</i>